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CCR No. Originator Log Date Organization Title

96-0311A SUHRSTEDT, T. 05/03/96 MRS     installation/Upgrade of
old  workstations in 
the EDF

Notes: Included in the top 15 CCRs

96-0347B  SUHRSTEDT, T.       05/03/96       FOS     MSS Server for FOS 
EOC

Notes: Kevin Lange - Task Leader

96-0430 LINVILLE, P.        04/25/96       MRS     EP7 H/W & S/W 
Requirements for

                                                          Development
Notes: Keith Bryant - Task Leader

96-0516A  ROTH, G.            05/29/96       MRS     Performance testing of
the new version

                                                          of AutoSys, 3.3 and 
Sybase 11

Notes: Rodney F. to do installation w/assistance from Linwood Moses.  This CCR
supersedes 96-0516.

96-0527A  COHEN, B.           05/30/96       RELA    Install HP OpenView,
version 4.0, on

                                                          msse4hp in the mini-
DAAC

  Notes: This CCR supersedes 0527.  HTSC to install.

96-0545 PRIVOR, H.          05/28/96       MRS     Baseline Manager 
EDF Production

96-0550  GORSKY, R.          05/29/96       RELA    Upgrade slimer and 
cyclops to the RelA

                                                          development baseline
Notes: HTSC will assist with this upgrade.  List of patches to be provided.

96-0608  EISENSTEIN, J.      06/07/96       MRS     Layout of Prototype 
Area in EDF



Notes: Need power survey

96-0635 MEW, K.             06/12/96       SMO     Request for EDS 
support to install NEO

                                                          1.0 and NEO 
Workshop 1.0

Notes: HTSC install / EDS support

96-0675  PETERS, B.          06/20/96       MRS     Access to GSFC 
DAAC AML 
equipment

Notes: Pending GSFC approval.

96-0739 SMITH, D.           07/08/96       FOS     Upgrade FOS DEC's 
"beepbeep" to OSF  
4.0

Notes: To receive update from Tom S.

96-0744  GILL, B.            07/08/96       MRS     Installation of the IQ 
S/W's IQ S/W

                                                          product onto a Sun 
platform

Notes: Linwood Moses to install.

96-0753  COHEN, B.           07/10/96       RELA    Install kftp on certain 
mini-DAAC
workstations

Notes: Installing Cygnus version.  HTSC to install.

96-0814  SMITH, D.           07/17/96       FOS     Install ARS Remedy 
onto FOS HP 'huey'

Notes: HTSC to install.

96-0821  TIETZ, D.           07/17/96       RELA    Implementation of 
Richard Meyer's

                                                          Directory Structure & 
Netscape (NCS)

                                                          Installation on '
kyoto'

Notes: HTSC to determine sudo commands.

96-0823 KIRN, A.            07/18/96       RELB    Install DFS server and
client into Rel B

                                                          Development Cell for 
DCE 1.1

Notes:  Darryl W. or Reginald McAllister to implement.  Could not use Baltic - awaiting a
SUN machine.



96-0823A  KIRN, A.            08/29/96       RELB    Install DFS server and
client into Rel B

                                                          Development Cell for 
DCE 1.1 and 1.0396

96-0866 MEW, K.             07/26/96       SMO     Request for 
HTSC support 
to install

                                                          Netscape Commerce 
Server on relbhp (HP

                                                          K200)

Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).

96-0873B DAVENPORT, P. 09/17/96       RELA    Prototype mini-
DAAC for switching

                                                          between RelA.1 and 
Rel B

Notes: Ed Finch HTSC to do this work.

96-0879 RUCKSTUHL, M. 07/31/96       SMO     Allow S/W compile 
and builds by CM on

                                                          both 192 and 155 Net 
segments

Notes: HTSC to implement.

96-0881 MINOR, C.           07/31/96       SMO     Request for HTSC 
support to install

                                                          Netscape Commerce 
Server on et3ws3

 Notes: HTSC to implement

96-0894 OUYANG, A.          08/02/96       SMO     Request for X-Terms, 
Workstations & PC's

                                                          allocation to SMO at 
GSFC

Notes:  Need clarification as to where the X-Terms will be coming from.  W/S from FOS.
One month need.  Equipment placement needed.

96-0898  GORSKY, R.          08/05/96       RELA    Upgrade Sybase SQL 
and replication

                                                          servers
Notes: Need list of machines from Karen Hartman.  Rel A equipment only.

96-0926  BROOME, R.          08/08/96       FOS     Install XRT on 3 FOS
Sun workstations

Notes: HTSC to do installation



96-0930  NAKKASH, K.         08/08/96       MRS     Add 1-GB disk drives
to 4 Sun sparc
20/71 FOS 
 Goddard EOC

Notes: EDS to do installation

96-0943A  PETERS, B.          09/26/96       MRS     StorageTek 
Powderhorn and SGI 
Challenge
Installation

Notes: Currently being revised.

96-0983  FREGEOLLE, K. 08/19/96       FOS     SGI C++ compiler 
patches to support

                                                          exceptions
Notes: Returned from Release A CCB with their approval.
HTSC to install on lucy, edsel and pixel.

96-0993 SUHRSTEDT, T.       08/21/96       MRS     Additional Porting 
Platforms for Rel A

Notes:  HTSC to implement.

96-1001A  PETERS, B.          09/26/96       MRS     Update dpre2sgi 
(EDF FSMS host) to 
AMASS
4.5.8

Notes:  HTSC to implement.

96-1025 SEELIGER, P    08/28/96     RELA    Create Symbolic 
Links on all 9 
Compute

                                                          Compile Machines & 
DAAC Machines

Notes: HTSC to install.

96-1028  SEELIGER, P         08/28/96       RELA    Create UNIX Subdirectories
/usr/ecs/Rel_A/CUSTOM on All 
Machines in

                                                          the EDF Cell
Notes: Pat to provide a prioritized list of machines.

96-1028A  SEELIGER, P         09/17/96       RELA    Create UNIX  subdirectories
/usr/ecs/Rel_A/CUSTOM on All 
Machines in

                                                          the EDF Cell
Notes: HTSC to implement



96-1041A  DUPREE, A.    08/30/96  RELA    Update Release A 
Development Machine

                                                          Kyoto to Baseline
Notes: HTSC to implement.  Notify A. Dupree before implementation.

96-1068  YUAN, X.            09/05/96       RELA    Install Sybase warm 
standby and
replicate server

Notes: Three weeks and we will re-visit (10/7/96).   HTSC to implement.

96-1069 SUHRSTEDT, T.      09/05/96       MRS     Load XRP-II and 
relocate "sdps2"

Notes: FDDI board to be provided by C. Johnson.  HTSC to implement.

96-1083 POOLE, C.           09/09/96       SMO     Procurement of R&R 
Rept Writer, Xbase

                                                          Version 7.0
Notes: Software to be ordered with Hughes funds.
HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1090 SMITH, D.           09/10/96       FOS     Install SUN libraries 
on FOS MSS

                                                          Multicast Server at 
EOC

Notes: HTSC - Karin H. to implement.  Concerned if SUNwabi will work.

96-1116 SUHRSTEDT, T.      09/17/96 RELB    Install new RITS 
clients

Notes:  Jack E. to provide scetch of location.  HTSC to install.

96-1127 BROWN, C.           09/23/96       MRS     Installation of S 
Designer S/W 
package

                                                          Process Analyst and 
upgrade of S
Designer S/W

Notes: Need to know what is being done, and for how long.

96-1135 BROWN, C.           09/30/96       MRS     Install the second 
SUN RITS Client

Notes: HTSC to do installation.

96-1141 SMITH, D.           10/01/96       FOS     Reconfigure FOS 
DEC's

Notes: HTSC to provide root access to FOS.

96-1151 BLACKETTE, J. 10/03/96      MRS     SGI Disk I/O 
Benchmarking

Notes: Need some size information on the disk array.



96-1152 EISENSTEIN, J.      10/03/96       MRS     Remaining Tasks to 
complete EDF

                                                          Reconfiguration
Notes: HTSC to implement.

96-1164  SMITH, D.           10/09/96       FOS     Install/Configure FOS
Multicast Server

Notes: HTSC to install

96-1165  SMITH, D. 10/09/96       FOS     Install/Configure FOS
X-Term Servers

Notes: HTSC to do installation

96-1166 SMITH, D.           10/09/96       FOS     Install/Configure FOS
VOB Server

Notes: HTSC to do installation

96-1167  SMITH, D.           10/09/96       FOS     Configure FOS SGI 
Indy "luey"

Notes: HTSC to implement

96-1168  CHANG, A.           10/09/96       RELA    Verify fail-over 
Assumptions

Notes:Sudo privs approved

96-1177  PRABHALA, P.    10/11/96       RELA    Workstation needed 
for testing xdm

Notes: NEED A SUN MACHINE AND A HP MACHINE

96-1178  DUPREE, A.          10/11/96       RELA    Automount illustra 
installed on kyoto

Notes: HTSC to implement

96-1187  WINSTON, E.         10/17/96       RELA    Installation of 
Roguewave's Net.h++
on

                                                          LUCY --- SGI 
platform

Notes: Compile on Lucy; Rich G. to implement

96-1189 BURCH, E.           10/18/96       RELB    Repair Solaris 
"answerbook" utility

Notes: Approval contingent upon acquisition of concurrent license;

96-1190  ARRINGTON, D.     10/18/96       QO      Install upgrade of 
Defect Data Tracking



                                                          system (DDTs) to v. 
3.3 upgrade

Notes:  Postponed per Originator

96-1191 HARRIS, V.          10/18/96       RELB    Upgrade Rel B user 
desktop workstations

                                                          for compatability with 
development
environment

Notes: HTSC to upgrade- monitor and sdpsl need to be done individually

96-1192  HARRIS, V.          10/18/96       RELB    Install DCE and DFS 
in the Rel B

                                                          development 
environment

96-1193 HARRIS, V.          10/18/96       RELB    Install remaining 
products in Rel B

                                                          development 
environment

96-1194 KIMBLE, M.          10/21/96       M&O     Replace neptune as 
Epoch backup server

96-1199  BLACKETTE, J.       10/22/96       SMO     SGI I/O 
Benchmarking 
Hardware Deinstall

96-1202- BAGLIONE, C.        10/23/96       BOO     Sudo or owner/writer 
access to newsroom

                                                          web server
Notes: Newsroom is overloaded; Need to resolve problem - look for alternative server

96-1204  FORTLAGE, B.        10/23/96       SMO     EOSDIS ATM 
Prototyping - Network

                                                          Connections
Notes: B. Fortlage to install cable; HTSC to provide access to 1066.

96-1230  YANG, W             10/30/96       RELB    Retain "idgcell" 
configuration for

                                                          muticell prototyping
Notes: Hutch to be defined as part of cell

96-1231  BROWN, C. H.        10/31/96       MRS     Install six new copies 
of Database
Xcessory

Notes:  HTSC to install



96-1236  SMITH, D            10/31/96       FOS     Install and configure 
additional RAID

                                                          disk into "beeper"
Notes:  Install by to be determined

96-1237  SMITH, D.           10/31/96       FOS     Configure HP J210 
for FOS Compile

                                                          Server, and timon and 
huey

Notes:  Verify J210; Install to be determined;

96-1238 MEW, K              10/31/96       RELB    Request for installing 
S-Designer on a

                                                          PC in Room 3068B
Notes:  Paula Aielo should have license;

96-1241  KWON, J-S           11/01/96       RELB    Computer resources 
required for MSS

                                                          Releases B Evaluation
of Billing and

                                                          Accouting COTS 
packages through the 
Rel B CDR

Notes: Approval contingent upon resolution of disk issue with Craig Johnson;

96-1242 BUTLER, R           11/01/96       M&O     Update of Emergency 
Preparedness Plan

96-1245 YOM, S.             11/01/96       RELA    Upgrade machine to 
Release A CM 
baseline

Notes:  Upgrade will expand to include all Release A

96-1246  BRYANT, K.          11/01/96       RELB    Sun for EP7 OPS

96-1253  MCCARTNEY, D. 11/04/96       RELB    EDF Mini-DAAC  Upgrade - Transfer 
2  HP  J210 from RelA Mini-DAAC to
Rel B Testbed

Notes: Galen Pyle to be included in loop;

96-1255  CHANG, A          11/05/96       RELA    Install Patch Bundle 
on Slimer

Notes: HTSC to install

96-1256  CHANG, A.           11/05/96       RELA    Upgrade csse3hp and 
msse4hp on mini-
DAAC                               
to Release A baseline 



for Failover
testing

Notes: HTSC to install

96-1260 PRIVOR, H.          11/05/96       SCDO    VOB/View Server 
Upgrade

96-1261  WILDER, L.          11/06/96       RELB    Install S-Designer on 
MAC workstation

Notes: Loretta to switch to PC; License issue;

96-1263  SMITH, D.           11/07/96       FOS     Move FOS MSS 
Server "eagle" to 1105
and install KFTP on it 
and on "Huey"

                           
 Notes: D. Smith to provide floor plan;
 HTSC to move

96-1264 CHAWLA, J.          11/07/96       RELA    Install PowerBuilder 
5.0 Beta for

                                                          testing on a Sun 
Solaris server

Notes: Les W. to handle

96-1265  MCCARTNEY, D  11/07/96       RELB    EDF RelB Testbed 
Upgrade - Provide

                                                          Loaner 4GB HP Disk 
for  MSS Server

Notes: HTSC install

96-1266  WYNNE, D            11/07/96       RELA    FORTRAN 90 
compiler upgrade for 
cle4sgi workstation

Notes:  HTSC upgrade

96-1269  DIAZ, L             11/08/96       RELB    Install iFOR/Is license
manager software

                                                          on RELBHPMS
Notes:  Is product installed on Mini-DAAC and where? HTSC install;

96-1270  LEWIS, W            11/08/96       RELB    Equipment for DBMS
Performance 
Benchmark using 
Sybase II and 
Informix Universal

                                                          Server



Notes:  Need to talk to Randy Miller; Equipment must be tracked; Vendor will move
hardware;

96-1271 DIAZ,  L            11/08/96       RELB    Install Flex/lm license 
manager software

                                                          on MSSI
Notes: HTSC install

96-1277  V. STEENBERG, 11/12/96       RELB    Phase 1 of HW re-
assign from various

                                                          sources for establishing Release B 
Mini-  DAAC environment

Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is
Charleen V.; Jean S. of HTSC needs t/b involved;

96-1279   MCCARTNEY, D.      11/12/96       RELB    EDF Mini-DAAC 
Upgrade - Transfer 2 
HP  J210 from RelA mini-DAAC to 
RelB Testbed

 96-1280  MCCARTNEY, D.       11/12/96       RELB    EDF RelB Teastbed 
Upgrade - Document

                                                          RelA mini-DAAC/connectivity net
                                                          configuration
Notes: Updated cable list and network drawing required

96-1281 CLARK, B            11/12/96       RELA    MSSFCSGI3 
Hardware Deinstall

Notes: EDS to handle

96-1282  MINOR, C.           11/12/96       SERC    Request for HTSC 
support to install

                                                          Networker 4.2 on 
et3ws2 a SUN Sparc

                                                          20/50
Notes: Does ETC have license;

96-1283 MCCARTNEY, D.   11/12/96       RELB    Installation of Xrunner
4.01 and

                                                          LoadRunner 4.0 on 
"Sim" in EDF

Notes:  Need to Dave Compton (HTSC) ; Can HTSC support schedule?

96-1283A  MCCARTNEY, D. 11/19/96  RELB    Installation of Xrunner
4.01 and

                                                          LoadRunner 4.0 on 
"Sim" in EDF



96-1284  FEINSTEIN, E.       11/12/96       RELB    Move the Tivoli TME 
server to mss1

96-1285 FEINSTEIN, E.       11/12/96       RELB    Install Netscape 
Commerce server on

                                                          relbhpms
Notes: Contingent upon license; Install Enterprise Server;

96-1287 BROWN, D.           11/12/96       RELA    Request for sudo 
privilege for STMGT

                                                          developers
Notes: First attempt Shell Scripts

96-1289  JEW, W.             11/13/96       RELA    Request to run remedy
server as root

96-1290  MILBURN, R          11/13/96       RELA    Release A Sun 
(Solaris) machines 
need Motif static

 libraries for the 
building of EOSView

Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong:
HTSC install only on these three machines

96-1292 PRIVOR, H           11/13/96       SCDO    VOB/VIEW Server 
and Network
upgrade/Reorganization

Notes: HTSC install

96-1294  PARHAM, R.          11/14/96       SMO     Memory and Software
Upgrade for Mini-

                                                          DAAC FDDI Switch
Notes:  Vendor to install

96-1304  BROOME, R.          11/15/96       FOS     Request for Sudo 
Privileges

Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.

96-1309  V. STEENBERG 11/18/96       RELB    Move S-Designer 
4.2.0 software from 
one PC to another PC

Notes: HTSC to install

96-1310  PETERS, B.          11/18/96       TBD     Install NFS patch on 
dpre2sgi

Notes: Action Item for Byron Peters; When finished testing, he is to share implications
with environment;



96-1311 V. STEENBERG      11/18/96       RELB    Phase II of Release B 
Mini-DAAC HW  re-

                                                          assignment request
 Notes: Contingent upon Rel B having access to Rel A mini-DAAC machines

96-1317  EISENSTEIN, J       11/19/96       RELB    Initiate partial 
Tivoli/Admin control

                                                          over Release B X-
term in EDF

Notes: HTSC install

96-1318 SMITH, D.           11/19/96       FOS     Install ARS Remedy 
on FOS HP "Eagle" 
and “msseoc3” at 
(EOC)

96-1319  V. STEENBERG  11/19/96       RELB    Release Development
Xterm move request

96-1321  COMPTON, D.         11/20/96       M&O     Unable to see views 
on Janeway and Nelix

                                                          in Goddard

96-1322  COMPTON, D.         11/20/96       M&O     Problems with lockd 
on Krypton
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